
 

The effect of Hurricane Sandy on Islip Town Parks & Recreation 

Recovery & Restoration for 2013 



 

The impact of destruction… 
 

n the wake of this unprecedented event, a comprehensive review has been commissioned to analyze 
the full extent of the damage so the Town Board can better understand the scale of the destruction and 
the work that lies ahead.  Town officials have identified more than $25 million in project costs directly 

related to Superstorm Sandy with regards to Islip’s parks, marinas, and recreational facilities. 

From November through December 2012 Town officials and outside experts performed field assessments 
of every Town facility to determine what storm-related repairs were to be given priority. The assessment 
teams noted that several Town marinas and beaches, many of which were already in need of repair, 
sustained enough damage as to render them inoperable for the 2013 season without immediate and 
significant rehabilitation. 

The various Town marinas in Bay Shore, including Bay Shore Marina, Ocean Avenue Dock and Maple 
Avenue Dock, received a wide variety of damage.  These marinas serves as a lifeline for Fire Island 
communities, both as jump-off points for residents and workers and as distribution points for goods and 
commodities desperately needed on the ravaged barrier beach. An already difficult economic recovery will 
be worsened if repairs are not made in time for the summer season.   

The Town has expressed concerns for safety at Islip’s beaches and recreational facilities and has already 
taken steps to ensure these locations are free from debris and excess sediment in all bathing areas as a 
result of the record flooding.  Depending on the result of the assessments, the Town will remove debris 
including underwater obstacles, before any official opening of the beaches. 

Bringing our beaches and marinas back to operational capacity will be expensive. This work collectively 
represents one of the largest planning and engineering operations this Town has ever undertaken. But to 
let these facilities lie dormant for an extended period of time will cause irreparable harm to our local 
economy, the quality of services to our residents, and the reputation of our Town.  

From the mainland to Fire Island, from the smallest recreation spots to the largest revenue-generating 
facility, this document highlights the damages sustained by Sandy to the Town of Islip recreational system 
and will serve as a guiding document for critical rebuilding and restoration efforts that need to be 
performed  throughout 2013 and into the future.  Damage assessment to every Town recreational amenity 
is not included in this highlight document. 

No portion of the Town weathered the storm unscathed.  Between Sandy emergency response, and 
subsequent snow events, the Town’s response has been significantly hampered.  Whether directly affected 
by the storms, or the domino effect pulling scarce resources, all Town residents will be impacted by this 
historic weather event and the necessary response efforts.  In the last three years, Islip has experienced an 
increase in the severity and frequency of emergency events including two major hurricanes, several 
nor’easters, two blizzards, a tornado, and an earthquake.  Mitigation efforts at all Town facilities are being 
made.  Preventative measures that the Town can take to improve the quality and nature of our parks 
system to minimize future damage by hardening those infrastructures from expected natural disasters is 
critical. 

Whenever feasible, the Town of Islip will perform restoration tasks in-house with existing labor.  The 
trickle-down effect of this response does make an impact across parks operations.  While it is more cost 
effective to perform these necessary repairs in-house, doing so pulls employees away from their normal 
scheduled work, potentially delaying the preparations for the Spring and Summer seasons.   

I 
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As these tasks are performed, additional damage may be discovered.  The numbers provided in this 
document stem from initial reviews and are subject to change.  With competitively bid projects, the overall 
estimated costs may be higher or lower than original estimates.   

In addition, officials must factor: restoration efforts require internal and external permitting and/or major 
coordination with Federal, State, County and town agencies; and that all land and underwater areas at 
Town beaches must be certified for health and safety standards. Sloped and bottom material regulation is 
within Suffolk County Department of Health guidelines and the Town receives no exemptions from these or 
other regulatory agency’s requirements. 

 

Additional information and documentation is available upon request.   
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Islip Beach - South Bay Avenue, Islip 

 
Amenities:   
Beach, Concession, pavilion, gazebo, parking lot, playground, boardwalk. 

 

Damages Incurred 

 
 Destruction of concession and bathroom buildings 

 Destruction of 2,600 sq. ft. of boardwalk and decking 

 Destruction of 2,710 sq. ft. of sidewalk and concrete 

 slabs  

 Damage to entry gates, wooden 

guardrail along parking lot, 500 ft. of 

chain link fence, telephone pole, 

parking and informational signs. 

 Damage to picnic tables, fixed bbq 

grills and other park amenities. 

 Damage to beach, and excessive sand 

covering asphalt parking lot and 

grassed areas. 

 Destruction of stairs and ramps. 

 Damage to attendant’s booth. 

 Other damages 
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Recovery & Restoration 

Estimated Repair Costs 

Demo of concession/bathrooms/shower bldg. $15,000 

New concession/bathrooms/ bldg. $600,000 

Replacement of boardwalk and substructure $106,600 

Concrete Slabs and Sidewalks $32,805 

Carpentry Repairs to pavilion, attendant booth, stairs and ramps $16,800 

Replacement guardrail and chain link fencing $32,200 

Signage, entry gates, par amenities, poles, and general site cleanup $24,000 

TOTAL Est. Repairs         $827,405 
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Estimated Repair Timeline and Completion Dates 

December 31, 2012 March 15, 2013 May 28, 2013 
Septic and water system  
Electrical evaluation 
Fencing 

Water system repair Buildings removal & replacement 
Sand renourishment 
Boardwalk replacement 
Parking lot expansion 
Concrete walkways removal & replacement 
Benches and guardrails 
Septic and electrical repairs 
Underwater evaluation and debris removal 
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East Islip Marina – Bayview Avenue, East Islip 

 
Amenities:   
Concession, baseball field, tennis court, restrooms, picnic area, playground, boat slips, pump-out station. 

 

Damages Incurred 

 
 Destruction of 10,00 sq. ft. of boardwalk and decking 

 Damaged to 450 sq. ft. of bulkhead and pier 

 Electrical damage and/or complete destruction to 15 light poles  

and 29 (30 amp) power posts 

 Damage to 3,200 ft. of electrical conduit and 

wiring servicing the marina 

 Destruction to (200 amp) electrical cabinet 

and sanitary pump-out tank. 

 Destruction of 2,100 sq. ft. of concrete 

sidewalk 

 Damage to guardrail and wood benches 

 Damage to 5,000 sq. ft. of parking lot and 20 

ft, of concrete curbing 

 Damage to gazebo, dock department, 

comfort station and shellfishery buildings 
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Recovery & Restoration 

Estimated Repair Costs 

Decking with substructure $410,000 

Bulkhead $540,000 

Electrical posts, conduit, wiring and cabinet $205,000 

Water service and sanitary pump-out tank $83,000 

Replacement of parking lot, concrete sidewalk and curbing $31,350 

Carpentry repairs to  floating dock, guardrail, benches $12,600 

Repairs to gazebo, comfort station and other buildings $26,335 

Shellfishery building damage and contents $30,304 

TOTAL Est. Repairs         $1,338,589 
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Estimated Repair Timeline and Completion Dates 

December 31, 2012 March 15, 2013 May 28, 2013 
Parking lot evaluation 
Water system evaluation 
General maintenance of 
surroundings 

Dredging 
Parking lot repair 
Pump-out station repair 
Parking lot repair 
Re-roof shop 

 

Re-roof Restaurant 
Repair bathroom windows/skylight/floor 
Septic evaluation and repairs 
Sand renourishment 
Underwater debris removal 
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Bayport Beach – Paulanna Avenue, Bayport 

 

Amenities:   
Beach, restrooms, gazebo, parking lot, playground, boardwalk. 

 

Damages Incurred 

 
 Destruction of 1,500 sq. ft. of boardwalk 

 Destruction of 7,500 sq. ft. of parking lot pavement 

  Destruction to 350 linear. ft. of guardrail 

along playground and parking lot  

 Loss of 500 cubic yards of turf and sand from 

beach 

 Destruction of 6 benches from playground 

and boardwalk. 

 Damage of lifeguard, gazebo and bathroom 

buildings 

 Damage to wood pier decking and railings 

 Storm debris blocked drainage and channels 

between boat slips 
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Recovery & Restoration 

Estimated Repair Costs 

Demo of lifeguard/bathrooms/ bldg. $5,500 

New lifeguard/bathrooms/ bldg. $220,000 

Replacement of boardwalk and substructure $94,300 

Replenish sand $36,000 

Replacement of benches $60,000 

Repaving of parking lot and Replacement guardrail $61,000 

Repairs to Pier $12,000 

TOTAL Est. Repairs         $488,800 

 

Estimated Repair Timeline and Completion Dates 

December 31, 2012 March 15, 2013 May 28, 2013 
Electrical of building water system 
and electrical 
Fencing 

Water system repair Buildings repair 
Sand renourishment 
Boardwalk replacement 
Parking lot expansion 
Curbing and guardrail repair 
Electrical repairs 
Underwater evaluation and debris removal 
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Bay Shore Marina – South Clinton Avenue, Bay Shore 

 
Amenities:   
Beach, spray park, concession, restrooms, parking lot, playground, basketball court, boardwalk. 

 

Damages Incurred 

 
 Destruction of 3,300 sq. ft. of concrete sidewalk 

 Destruction of 220,000 sq. ft. of parking lot pavement 

 Damage to 70 linear. ft. of bulkhead and 100 

linear ft. of fencing near playground 

 Collapse and blockage to drainage pipe and 

outfall 

 Loss of 3,000 cubic yards of turf and sand 

from beach 

 

  



February 2013               Effects of Superstorm Sandy on Islip Parks System page 13 

 

Recovery & Restoration 

Estimated Repair Costs 

Repair/replace bulkhead and fence $43,600 

Replenish sand $216,000 

Repair drainage and outfall $35,000 

Concrete Slabs and Sidewalks (3,300 sq. ft. damaged) $36,000 

Repaving of parking lot (220,000 sq. ft. damaged) $330,000 

Signage, entry gates, par amenities, poles, and general site cleanup $19,000 

Electrical damage repairs $40,000 

Misc. costs (soundings, bathroom room, etc.) $19,000 

TOTAL Est. Repairs         $738,600  
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Estimated Repair Timeline and Completion Dates 

December 31, 2012 March 15, 2013 May 28, 2013 
Evaluation of electric, septic and 
water systems 
Evaluation of buildings 
General maintenance of 
surroundings 

Electrical repair 
Pump-out station repair 
Dredging 
Parking lot repair 
Re-roof restrooms 
Deck board evaluation 
Sidewalk/curbing replacement 
Replace benches 
Water system repairs 

 

Septic repair 
Buildings repair 
Sand renourishment 
Electrical repairs 
Landscaping 
Underwater evaluation and debris 
removal 

*June 29, 2013 – Spray Park pump 
replacement 
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Sayville Beach – River Road, Sayville 

 
Amenities:   
Beach, concession, restrooms, parking lot, playground. 

 

Damages Incurred 

 
  Destruction of Beach Pavilion bldg. 

 Damage to 100 linear ft. to retaining wall 

 Destruction of 10,000 sq. ft. of parking lot 

pavement 

 Destruction of signage, gating, & amenities 
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Recovery & Restoration  

Estimated Repair Costs 

Complete replacement of pavilion building $1,200,000 

Repaving of parking lot $33,000 

Replace concrete curb and fencing $39,000 

Signage, entry gates, park amenities, poles, and general site cleanup $6,800 

TOTAL Est. Repairs         $1,278,800 

 

 

Estimated Repair Timeline and Completion Dates 

December 31, 2012 March 15, 2013 May 28, 2013 
Evaluation of electric and water systems 
Evaluation of building 
General maintenance of surroundings 

Repair guardrails 
Maintenance of parking lot 
Water system repair 

Buildings repair 
Electric repair 
Fencing 
Underwater evaluation and debris 
removal 
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Port O’Call Marina – Foster Avenue, Sayville 

 
Amenities:   
Beach, restrooms, parking lot, playground, tennis courts, boardwalk, boat slips. 

 

Damages Incurred 

 
 Destruction of 2,300 sq. ft. of boardwalk and decking 

 Electrical damage to 10 light poles and 7 (30 amp)  

posts and three (20 amp) GFI receptacles 

 Damage to 104 linear ft. of bulkhead  

 Damage to 1,120 sq. ft. of floating dock and 

aluminum gangways 

 Destruction of main circuit breaker cabinet, 

electrical conduit and wiring to marina and 

main building 

 Damage to water lines and water service 

 Damage to benches, fencing and guardrails. 

 Flooding damage to floor and hot water 

heater of main building 

 Structural damage to storage shed 
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Recovery & Restoration  

Estimated Repair Costs 

Demo and rebuilding of decking and substructure $94,300 

Aluminum gangways $30,000 

Replacement of Bulkhead and floating docks $200,800 

Replacement of light and power poles, electrical cabinet, conduits, 
receptacles and wiring 

$135,100 

Water service repairs $30,000 

Misc. Carpentry Repairs to benches, docks $7,800 

Demo and/or repairs to main building and shed $33,800 

TOTAL Est. Repairs         $531,800 
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Estimated Repair Timeline and Completion Dates 

December 31, 2012 March 15, 2013 
Evaluation of electric and water systems 
Parking lot maintenance 
Signage replacement 
General maintenance of surroundings 

Floating dock repair 
Pier framing, pilings and decking 
Dock Stanchions replacement 
Cleats and slip numbering 
Plumbing for docks 
Water system repair 
Guardrail repair 
Fencing 
Dredging 
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West Islip Beach – Beach Drive Avenue, West Islip 

 
Amenities:   
Beach, Concession, pavilion, gazebo, parking lot, playground, boardwalk. 

 

Damages Incurred 

 
 Destruction of 100 linear ft. of concrete curbing 

 Destruction of 150 linear ft. of fencing 

 Damage to entry gates 

 Damage 2,200 sq. ft. of parking lot 

 Damage to beach pavilion roof 
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Recovery & Restoration Plan 

Estimated Repair Costs 

Re-roofing of existing beach pavilion structure $30,000 

Asphalt pavement milling, repaving and re-striping $33,000 

Replacement of concrete curbing $1,500 

6 ft. high chain link fence replacement $24,000 

Replacement of new entry gates $1,200 

General site cleanup $55,600 

TOTAL Est. Repairs         $145,300 

 

Estimated Repair Timeline and Completion Dates 

May 28, 2013 
 
Fencing 
Sand renourishment 
Underwater evaluation and debris removal 
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Atlantique – Shore Walk, Fire Island 

 
Amenities:   
Beach, boat slips, concession, restrooms with showers, playground, basketball court, handball court, picnic area 
with BBQs, boardwalk and pump-out station 

 

Damages Incurred 

 
 Destruction of 20,000 sq. ft. of boardwalk, decking and its substructure 

 Destruction 89 light and 85 power posts 

 Damage to electrical conduit, wiring, circuit 

breaker and panels 

 Damage to 500 sq. ft. of concrete walkways 

 Damage to stairways and railings 

 Loss of soil and sand 

 Damage to roof of pump house 

 Damage to hot water heater in the restrooms 

and shower facility 
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Recovery & Restoration Plan 

Estimated Repair Costs 

Demo and rebuilding of decking and substructure $980,000 

Replacement of light and power poles,  $246,720 

Electrical cabinet, conduits, receptacles and wiring $114,800 

Replacement of concrete walkways, stairways $45,500 

Water service repairs $92,000 

Replenish of sand $100,800 

Repairs, cleanup of pump house, restrooms and facility $27,000 

Misc. building repairs $45,000 

TOTAL Est. Repairs         $1,651,820 

  



February 2013               Effects of Superstorm Sandy on Islip Parks System page 24 

Estimated Repair Timeline and Completion Dates 

December 31, 2012 March 15, 2013 May 28, 2013 
Evaluation of electric and water systems 
Evaluation of bathrooms and pump house 
General maintenance of surroundings 

Underwater evaluation and 
debris removal 
Additional cleanup  
Some demo of decking 

Buildings repair 
Electric repair (light/power poles) 
Sand replenishment 
Concrete walkways and stairways 
Replacement of decking 
infrastructure 
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Byron Lake Park and Pool – Bayview Avenue, Oakdale 

 
Amenities:   
Two pools, water slide, playground, basketball court, restrooms, picnic area, gazebo, and concession stand. 

Damages Incurred 

 
 Damage 38,200 sq. ft. of parking lot 

 Damage to 4,000 sq. ft. turf and grassy area 
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Recovery & Restoration Plan 

Estimated Repair Costs 

Repaving of parking lot $57,000 

Re-grade and re-turf grassy area $4,000 

General Site Clean-up $5,600 

TOTAL Est. Repairs         $66,600 
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Anthony Casamento Pool – Muncey Road, West Islip 

 
Amenities:   
Two pools, playground, baseball and softball fields, tennis, basketball and handball courts, restrooms and picnic 
area. 

Damages Incurred 

 
 Damage 30,000 sq. ft. of parking lot 

 Damage to turf and grassy area 

 Damage to curbs and sidewalks. 
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Recovery & Restoration Plan 

Estimated Repair Costs 

Repaving of parking lot $45,000 

Re-grade and re-turf grassy area $2,000 

Replace concrete curbing $3,000 

General Site Clean-up $2,800 

TOTAL Est. Repairs         $52,800 

  



February 2013               Effects of Superstorm Sandy on Islip Parks System page 29 

Maple Street Dock – Maple Street, Islip 

 
 

 

 

 

 

 

 

 

 

 

 

 

TOTAL Est. Repairs         $9,000 

 

Estimated Repair Timeline and Completion Dates 

December 31, 2013 March 15, 2013 
Evaluation of electric and water systems 
General maintenance of surroundings 

Repair electric and water systems 
Dredging 
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Brown’s River West – River Road, Sayville 

 
 

 

 
 

  

 

 

 

 

 

 

 

TOTAL Est. Repairs         $12,000 

 

Estimated Repair Timeline and Completion Dates 

December 31, 2012 March 15, 2013 
Evaluation of electric and water systems 
General maintenance of surroundings 

Repair electric and water systems 
Dredging 
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Ocean Avenue Dock – Ocean Avenue, Bay Shore 

 
 

 

 
 

 
 

 

 

 

 

 

 

TOTAL Est. Repairs         $20,000 

 

Estimated Repair Timeline and Completion Dates 

December 31, 2012 March 15, 2013 
Repair parking lot lights and blacktop 
Evaluation of electric and water systems 
General maintenance of surroundings 

Repair electric and water systems 
Dredging 
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Champlin Creek – Dock Road, East Islip 

 
 

 

 
 

 
 

 

 

 

 

 

TOTAL Est. Repairs         $10,000 

 

Estimated Repair Timeline and Completion Dates 

December 31, 2012 March 15, 2013 
Evaluation of electric and water systems 
General maintenance of surroundings 

Repair electric and water systems 
Dredging 
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West Avenue Dock – West Avenue, Sayville 

 
 

 

 
 

 

 

 

 

 

 

TOTAL Est. Repairs         $145,000 

 

Estimated Repair Timeline and Completion Dates 

December 31, 2012 March 15, 2013 
Evaluation of electric and water systems 
Evaluation of parking lot 
General maintenance of surroundings 

Repair pier decking  
Repair parking lot 
Repair electric and water systems 
Dredging 
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Great River Fishing Pier – Great River Road, Great River 

 
 

 

 
 

 

 

 

 

 

 

 

TOTAL Est. Repairs         $85,000 

 

Estimated Repair Timeline and Completion Dates 

December 31, 2012 March 15, 2013 
Evaluation of electric and water systems 
Evaluation of parking lot 
General maintenance of surroundings 

Repair pier decking  
Repair parking lot 
Repair electric and water systems 
Dredging 
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Raymond Street Dock – Raymond Street, Islip  

TOTAL Est. Repairs         $5,000 

 

Estimated Repair Timeline and Completion Dates 

December 31, 2012 March 15, 2013 
Evaluation of electric and water systems 
General maintenance of surroundings 

Repair electric and water systems 
Dredging 

 

Homan Creek Dock – Paulanna Ave Bayport  

TOTAL Est. Repairs         $305,000 

 

Estimated Repair Timeline and Completion Dates 

December 31, 2012 March 15, 2013 
Evaluation of electric and water systems 
General maintenance of surroundings 

Repair electric and water systems 
Dredging 
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Estimated Cost Summary  

FACILITY REPAIRS 
ESTIMATE 

MITIGATION 
ESTIMATE 

Islip Beach 
 

$827,405 $400,000 

East Islip Marina 
 

$1,338,589 $5,000,000 

Bayport Beach 
 

$488,800  

Bay Shore Marina 
 

$738,600  

Sayville Beach 
 

$1,278,800  

Port O Call Marina 
 

$531,800 $3,600,000 

West Islip Beach 
 

$145,300  

Atlantique Beach Marina 
 

$1,651,820 $11,300,000 

Byron Lake Park and Pool 
 

$66,600  

Casamento Pool 
 

$52,800  

Maple Street Dock 
 

$9,000  

Brown’s River West 
 

$12,000  

Ocean Avenue Dock 
 

$20,000  

Champlin Creek 
 

$10,000  

West Avenue Dock 
 

$145,000  

Great River Fishing Pier 
 

$85,000  

Raymond Street Dock 
 

$5,000  

Homan’s Creek Dock 
 

$305,000  

Subtotal $7,711,514 $20,300,000 

TOTAL                              $28,011,514 
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Fire Island 

Atlantique, Fire Island 

Lake Ronkonkoma Park Hidden Pond Park, Hauppauge 
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Ronkonkoma 

West Islip fields 

Benjamin Beach Spray Park 

Champlin Creek 
West Avenue Dock 

Atlantique Marina 

Port O Call, Sayville 

West Islip fields 

Islip Beach Atlantique Marina 


